Physical and Financial progress as of at 2018/09/25

Summary Report (Construction) -WEEKLY

S.No.	Sector		Total (Construction project)	Total Estimate Cost (Rs.)		Allocation (Rs.)	Expenditure (With Administration Cost (Rs.)	Physical Progress (No.of Projects)										No of Beneficiaries
				With VAT	Without VAT			Estimate are being to be prepared	B Estimates Approved & Bid Documents perpared	Quotation /Bid called	Quotation /Bid Receivd	Contract Awarded	26 - 40%	41 - 60%	61 - 80%	81 - 99%	100%	
								A	B1	B2	B3	B4	C	D	E	F	G	
1	WS	Rural Water Supply	0															
2	EL	Rural Electricity	0															
3	RA	Rural Access																
4	EI	Economic Infrasructure	0															
5	RW	Rural Welfare	0															
6	CD	Community Development	0															
7	MI	Minor Irrigation	1			200,000.0		1	0	0	0	0	0	0	0	0	0	328
8	SW	Social Welfare	0															
9	SS	Social Services	0															
10	CP	Community Protection	0															
11	LD	Livelihood Development	0															
12	RE	Rural Economy	0															
Total			1	-	-	200,000.0	-	1	-	-	-	-	-	-	-	-	-	328